

NEAS Standard Eight Meeting Notes

April 22, 2012

The team reviewed the specific goals and objectives as determined by feedback from the overall NEASC meetings and where we were in accomplishing them and being able to report on their progress.

Assessments were established on whether specific goals were achievable given the timeframe evident. Honest discussion centered on whether certain requirements could be met before final materials were due. The committee felt that we were on schedule for completion of the items involved with Standard Eight and that significant progress had been made.

The initial sheets involving specific goals and initiatives was reviewed and updated. Discussion then focused on what challenges would be faced in making sure that completion was possible.